



MEETING MINUTES

Second Creek MDP and FHAD

Conceptual Design Progress Meeting

Date : May 3, 2022
Location : Virtual
Distributions: Agenda and Presentation

Attendees :

<u>NAME</u>	<u>ORGANIZATION</u>	<u>EMAIL</u>
Russell Nelson	Adams County	rnelson@adcogov.org
Sam Miller	Aurora	samiller@auroragov.org
Craig Perl	Aurora	cperl@auroragov.org
Scott Olsen	Brighton	solsen@brightonco.gov
Matthew Love	DEN	matthew.love@flydenver.com
Catherine Rafferty	DEN	catherine.rafferty@flydenver.com
Colin Haggerty	MHFD	chaggerty@mhrd.org
Teresa Patterson	MHFD	tpatterson@mhfd.org
Jacob Brown	RESPEC	jacob.brown@respec.com
Jen Winters	RESPEC	jennifer.winters@respec.com

1) Introductions

The meeting was opened with introductions.

2) Conceptual Design

RESPEC reviewed the items that will be included in the Conceptual Design Report for the Second Creek MDP. Attached is the presentation given during the meeting.

- **Detention:** No revisions to the Alternatives Report will be done for the Conceptual Design. Notably, no revisions or updates to the distributed detention within the upper watershed in Aurora will be made for the Conceptual Design. Updates to the detention, land use, etc. will occur with the Living Model for Second Creek (under a separate contract with MHFD).
- **Conveyance:** Only revisions from the Alternatives Report will be minor updates to the Stream Management Corridor (SMC) delineation in the vicinity of the Parcel K pond and a proposed crossing a the Burlington Ditch.
- **South Platte Outfall:** The selected alternative (#7) was developed after the Alternative Report. Additional hydraulics will be done for the outfall channel. Also, a profile will be



created and included in the report for the outfall channel – from the confluence with the South Platte River upstream to the E-470 bridge.

3) Next Steps

RESPEC will provide the DRAFT Conceptual Design report to the project sponsors for review and comment (end of May). RESPEC will follow up with a Doodle Poll to discuss comments and finalize report.

RESPEC is also preparing the DRAFT Final FHAD Report and will submit to MHFD by the end of May.